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I 
Dear,Mr. Gunderson: 

Pursuant to the Rocky Flats RCRA Part B Permit (June 1997), Kaiser-Hill Company, L.L.C. and the 
United States Department of Energy, Rocky Flats Field Office (DOE, RFPO) are submitting this 
Closure Description Document for the RCRA Permitted Container Storage Unit 440.1 in Building 440, 
which is anticipated to begin in April 2005. 

The Closure Description Document contains a description of the system to be closed, the selected 
method of closure, the types of contamination to be addressed and the schedule for closure activities. 
We request approval of the Closure Description Document within 30 days of receipt. 

i 
i 

If you have any questions, please contact Stephen Nesta of Kaiser-Hill Remediation, Industrial D&D, & 
Site Services ( R I S S )  at 303-966-6386. 
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pYE3 a/p/os 
Stephen Nesta Date UCNI 

UNCU\SSIFIED Environmental Manager 
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Closure Description Document (CDD) 
For Unit 440.1. Container Storage Area. 
Building 440 

TABLE OF CONTENTS 

1 . 0 

2.0 
3.0 
4.0 

5.0 
6.0 
7.0 
8.0 
9.0 

INTRODUCTION .............. ..'.'. ............................................................................... 1 

1.1 Purpose and Scdpe ................................................................................... 

1.3 
METHOD OF CLOSURE AND PERFORMANCE STANDARD ............................ 

1.2). 

SYSTEM DESCRIPTION .AND WASTE CHARACTERIZATION .............. .......... 
SPECIFIC .CLOSURE ACTIVITIES ....................................................................... 
4.1 Waste Inventory Removal ........................................................................ 
4.2 Establishment of System Boundaries and Scope of Removal ................ 3 
DISPOSTION OF CLOSURE WASTES ............................................................... 
SOIL CONTAMINATION EVALUATION AND POST-CLOSURE CARE ............. 
RECORDKEEPING .............................................................................................. 
AMENDMENT OF THE CLOSURE DESCRIPTION DOCUMENT ...................... 
REFERENCES ..................................................................................................... 

Unit Closure Notification and Schedule ......................... 1 .................. : ....... 
Facility Contacts ........ ? .............................................................................. 

1 
1 
1 
1 
2 
2 
3 

3 
3 
3 
3 
4 

._  
February 8. 2005 . i 



Closure Descnption Document (CDD) 
For RCRA Unit 460 1, Container Storage 
Building 440 

1.0 INTRODUCTION 
1.1 Purpose and Scope 

Part X of the Rocky Flats Environmental Technology Site’s (RFETS or Site’s) 
RCRA Part B Permit, CO-04-06-23-01 addresses closure of permitted 
treatment units. Closure of the treatment unit is subject to the Closure Plan, 
as described in Part X and to a subsequent Closure Description Document 
(CDD) that identifies thexportions or sections of the Closure Plan that are 
applicable to the specific permitted unit closure requirements. 

This CDD applies to RCRA ‘kontainer Storage Unit 440.1, Rooms 112, 11 3, 
120, 123, 123A, 123B, 105, 106, 107, 107A, 114, 141 and the outside staging 
area. RCRA hazardous waste was stored in these locations until the 
containers were WlPP characterized and prepared for offsite shipment. WlPP 
characterization includes Head Gas Sampling, Gas Generation Testing, 
Repack in some cases and Non-Destructive Assay. Closure of building 
portion of this unit will be conducted under the “Debris Rule“ Treatment and 
closure of the staging area outside of the building will be under an 
administrative clean closure. 

The Colorado Department of Public Health and Environment (CDPHE), 
Hazardous Materials and Waste Management Division is hereby notified of the 
Site’s intent to close the unit identified in Section 3.0. The submittal of this 
notification is at least 45 days prior to the beginning of closure activities. 
Closure activities for this unit are expected to begin March 31, 2005. The 
identified closure activities are expected to be completed within 180 days. 

Within 30 days after completion of closure activities a summary report will be 
submitted to CDPHE containing details about the closure of this portion of the 
unit. 

1.2 Unit Closure Notification and Schedule 

1.3 Facility Contacts 
The contacts for closure activities at RFETS are: 
Environmental Manager Director 

Remediation, Industrial Project Management Division 
D&D, & Site Services 
Kaiser-Hill Company, L.L.C 
Golden, CO 80403-8200 

Rocky Flats Project Office 
U.S. Department of Energy 
Golden, CO 80403-8200 

(303) 966-6386 (303) 966-2282 

2.0 METHOD OF CLOSURE AND PERPORMANCE STANDARD 
Permitted Hazardous Waste Container Storage Area, Unit 440.1 (inside building 
440), described herein will be closed using the Unit Removal in Conjunction with 
Debris Rule Treatment, described in the Site’s RCRA Permit at Part X.D.2.a. 
Closure will be conducted by an Alternative Treatment Standard for Hazardous 
Debris, as denoted in Table 1 of 6 CCR 1007-3, Section 268.45, to meet the 
standard for a “clean debris surface.” The staging area of unit 440.1, outside of 
the building, will be closed using Clean Closure Option 1 - Unit Review and 
Inspection, described in the Site’s RCRA Permit at Part X.D.l .a. 

Unit 440.1, Building 440 is located in the southwest area of the Industrial Area of 
the Site. Building 440 is a single story engineered metal structure. The building 

M DESCRIPTION AND WASTE CHARACTERIZATION 
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Closure Description Document (CDD) 
For Unit 440.1, Container Storage Area, . 

I *  I 

~ Building 440 

was built in 1970 and the early mission was non-nuclear modification of rail cars, 
trucks, tractors, and trailers to support safe and secure transport of nuclear 
materials. The Modification Center mission ended in 1994, and in 1997 the 
facility began waste management operations. The unit was permitted in June 
1997; however, the first RGRA-regulated waste was not stored inside the building 
until January 1998. In 2001 an addition was built on the eastside of the existing 
building that includes two =Transuranic Package Transporter (TRU PAC) II 
loading bays and locations to stage waste containers and prepare them for 
shipping. The building supparts the Site as a storage, staging, shipment, 
characterization and repackaging facility for various waste containers. 
The main purpose for each room in the building is described below: 
Room 112 - container storage, feed for SuperHenc (nondestructive assay platform) and 
feed for Head Space Sampling 
Room 1 13 - permacon operations for Head Space Sampling 
Room 120 - container storage and feed for repack operations 
Rooms 123,123A7 and 123B - Repack Operations 
Room 105 - general container storage and shipping and receiving operations 
Room 106 - container storage area and Gas Generation Testing 
Room 107, 107A - container storage area 
Room 114 - container storage 
Room 141, - container storage, certification area, WIPP loading, PAN Operations (non- 
destructive assay platform and Non-Destructive Testing on WIPP vessels 
Outside Staging Area - staging area for loaded TRU PAC I1 vehicles 
Although the unit was permitted to store liquids, the maximum amount of liquids store in 
a container was limited by the building’s authorization basis to less than 4 liters. 
Containers with liquids (identified by Real-Time-Radiography) were stored in Rooms 
105, and 120, where the floor was covered with an epoxy coating. If containers with 
liquid were stored in other rooms, the containers were placed in pans. Throughout the 
history of Unit 440,1, no hazardous waste was spilled or released onto the floor. 
However, the majority of TRU mixed waste sludge drums with integrity issues (pinhole 
breaches) were stored in this building. None of these containers ever had a release of 
waste to the building. If containers were identified during weekly and enhanced 
inspections, the drum@) were overpacked and eventually repacked for offsite shipment. 
The EPA waste codes approved for this unit DOOl-D043, FOOI-FOO9, F027, 
F039, POOI-P205, and UOOl-U404. However, a review of WEMS shows that 
only waste with the following codes were stored in this unit D001-Doll, D018, 

UO77-UO80, U103, U108, U112, U113, U123, Ul54, U159, U160, U161, and 
U 188. 

. 

D019, D022, D027-DO29, D032-DO35, D039, D040, D043, Fool -F003, F005- 
F007, FOO9, P016, P030, P098, PO99, P106, UOO2-UOO4, U027, U031, U044, 

A review of the inspection records, spill response records, ECATS, and other site 
records indicate that there was no spills or releases at this unit. 

4.0 SPECIFIC CLOSURE ACTIVITIES 
Activities qill be designed to achieve the closure performance standard, protect 
human health and the environment, and minimize waste. Specific work 
instructions will be developed prior to start of closure activities. These 
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Closure Descnption Document (CDD) 
For Unit 440 1, Container Storage Area, 
Building 440 

instructions will be developed in accordance with applicable RFETS policies and 
procedures. 

4.1 Establishment. of System Boundaries and Scope of Closure 

The boundaries for the:RCRA container storage Unit 440.1 consists of 
Rooms 105,106,107, 107A, 112,113,114,120,123,123A, 123B,and 141. 
These areas will be spra$ed with a water and surfactant solution. The water 
will be collected, analyzed for disposal, and managed at the appropriate Site 
water management unit. A professional engineer, to ensure a clean debris 
surface is met, will inspect the floor and any pans in unit 440.1. If a clean 
debris surface is obtained, the floor and pans will be disposed of as non- 
routine sanitary waste or low-level waste depending on the radiological 
contamination. 

The outside staging area was only used for the staging of loaded TRU PAC II 
vehicles prior to transportation. Due to the nature of the TRU PAC II 
containers there was no potential for a release of waste to the staging area 
floor. Therefore, this portion of the unit will be closed administratively under 
Clean Closure Option 1 - Unit Review and Inspection. 

5.0 DISPOSITION OF CLOSURE WASTES 
Decontamination water will be collected for sampling, transfer and management 
in one of the Site's water management units. 

6.0 SOIL CONTAMINATION EVALUATION AND POST CLOSURE CARE 
This container storage unit has maintained an operating history (e.g., RCRA inspection 
logs, ECATS and occurrence reports) that indicates there have been no spills or releases 
to the environment as a result of waste managed activities in this unit, The closure 
activities for this unit will not impact the soils surromding Unit 440.1. Therefore, soil 
contamination will be evaluated as part of the building demolition and environmental 
restoration activities conducted under RFCA. Post-closure care activities are not 
necessary as part of the closure for this treatment unit. 

The following closure records will be maintained on Site during closure activities and at a 
federal repository for a minimum of 30 years following the report of closure: 

Work instructions used to conduct closure activities and documentation 
verifying closure activities were conducted in accordance with the RCRA 
Permit and this Closure Description Document. 
Record of any sampling activities 

7.0 RECORDKEEPING 

8.0 AMENDMENT OF THE CLOSURE DESCRIPTION DOCUMENT 
In conducting closure activities, unexpected events that are identified during 
implementation of closure activities may require an amendment to this Closure 
Description Document. Modifications to this Closure Description Document will be 
made in accordance with applicable regulations. 

9.0 REPERXNC:E'S 
1. 
2. 

Code of Colorado Rewlations, Vol. 6,  No. 1007-3. 
Rockv Flats Environmental Technolow Site RCRA Permit, Part X: Closure, 
effective 6/23/2004. 
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